Risk	Description	Likelihood	Impact Level	Consequence	Response
Sickness	Getting unexpected sickness	Medium	High	Poor quality work	Be safe out there
Network Loss	Losing internet connection	Low	High	Inability to access the web and use various programs	Have a backup connection option
Time Management	Running out of time before submission	Medium	High	Incomplete Submission and low marks	Keep organised and follow the sprint goals
Loss of Data	Losing the work that you have done	High	Medium	Having to restart the project and rewriting the code	Use a Version Control System with regular pushes to store the code online
Lack of motivation	Not being able to push yourself to work	Low	Low	Laidback design barely meeting MVP	Take breaks and stay excited
Compiler Errors	Application does not compile	High	High	Application fails to run	Ensure tests and retests

Likelihood	Impact Level	Low	Medium	High
Likelillood				
Low		Lack of Motivation		Network Loss
Medium				Sickness
High			Loss of Data	Compiler Errors